



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-073

Project ID: P00604683MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100578000 Project ID: P00604683MN			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Pagadian City-Zamboanga City Rd - K1704 + 340 - K1704 + 460			Pagadian City-Zamboanga City Rd – K1697+400.00 – K1699+000.00, K1719+000.00 – K1719+294.00, K1719+314.00 – K1720+000.00, K1721+200.00 – K1721+420.00, K1704 + 370 - K1704 + 420		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 12.00 Lane km	₱ 8,282,916.67/ Lane km	₱ 99,395,000.00	CW1- Preventive Maintenance of Road: Concrete Reblocking/ 5.60 Lane km	₱ 16,820,495.08/ Lane km	₱ 94,194,772.43
			CW2- Construction of Road Slope Protection Structure / 8,678.50 sq.m.	₱ 507.60/ sq.m.	₱ 4,405,227.57
EAO	–	₱ 3,605,000.00	EAO	–	₱ 3,605,000.00
			Sub-total:		₱ 102,205,000.00
			Excess:		₱ 795,000.00
			Total:		₱ 103,000,000.00
Justification:					
- Change in Type of Work for Civil Work Component 1 (CW1). Concrete Reblocking was prioritize over Asphalt Overlay for safety purposes since there are road segments along that road section that are in poor condition and requires Concrete Reblocking. Thus, the inclusion of station limits K1697+400.00 – K1699+000.00, K1719+000.00 – K1719+294.00, K1719+314.00 – K1720+000.00, K1721+200.00 – K1721+420.00, since the original station limits only cover 120 linear meters. - Addition of Civil work component (CW2) - Construction of Road Slope Protection Structure. Station limits K1704 + 340 - K1704 + 460 are within the on-going road widening projects along Pagadian City – Zamboanga City Road funded under the FY 2021 GAA, the area is considered critical for road slope failure, thus, the inclusion of Road Slope protection Structure to address slope collapse/landslide and prevent road closure, particularly since it is part of the N1 Road. - Based on the project estimates with reference to the approved Program of Works (POW), the allotted fund is more than enough to suffice the requirement of the programmed project, hence, there is an excess of ₱ 795,000.00.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02328