



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-005
Project ID: P00604794VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by Engr. GENER J. ABERGAS, Officer-in-Charge, Office of the District Engineer, Aklan District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100394000 Project ID: P00604794VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Aklan West Rd (Kalibo-Nabas) - K0234 + (-905) - K0234 + 579, K0234 + 856 - K0236 + 575, K0236 + 724 - K0237 + 430, K0238 + 704 - K0239 + 246, K0240 + 000 - K0240 + 086			Aklan West Rd (Kalibo-Nabas) - K0238 + 704 - K0239 + 150, K0238 + 704 - K0239 + 246, K0239 + 620-K0239 + 246, K0254 + 000 - K0254 + 300, K0254 + 000 -K0254 + 630, K0258 + 400 - K0259 + 380, K0265 + 600 -K0266 + 800, K0271 + 640 - K0272 + 020, K0272 + 145 - K0274 + 440, K0272 + 145 -K0273 + 640, K0274 + 440 - K0275 + 080, K0275 + 130 - K0275 + 360		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Off-Carriageway Improvement: Paving of Shoulders: 12,931.50 sq.m.	6.27/ sq.m. ✓	81,131.41	CW1 - Off-Carriageway Improvement: Paving of Shoulders: 30,609.70 sq.m.	2.65/ sq.m. ✓	81,131.41
EAO	-	2,942.59	EAO	-	2,942.59
Total:		84,074.00	Total:		84,074.00
Justification: Modification is sought due to change in station limits to prioritize additional 17,678.20 sq.m. of paved shoulders resulting to an increase in physical target from 12,931.50 sq.m. to 30,609.70 sq.m. and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02626