



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 24 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated March 14, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2nd District Engineering Office**, Laoang, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100455000 Project ID: P00604797VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Catarman-Laoang Rd - K0766 + 839 - K0767 + 131			Catarman-Laoang Rd - K0766+ 826.20 - K0767+ 117.20		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Off-Carriageway Improvement: Paving of Shoulders: 885 Square Meters	₱ 10,680.34 / Square Meters	₱ 9,452,100	CW1 – Off-Carriageway Improvement: Paving of Shoulders: 885 Square Meters	₱ 10,680.34 / Square Meters	₱ 9,452,100
EAO	-	₱ 192,900	EAO	-	₱ 192,900
TOTAL:		₱ 9,645,000	TOTAL:		₱ 9,645,000
Justification: <ul style="list-style-type: none">Change in station limits is necessary to specify the exact location that needs off-carriageway improvement to avoid any gap thereof, since, sections K0767+117.20 - K0767 + 131 were already paved under the Widening of Cabacongognan Bridge included in the FY 2020 GAA.No change in unit cost and physical target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03484