



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-052  
Project ID: P00604801VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202101010000</b> <b>Project ID: P00604801VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Jaime Cardinal Sin Ave - K0283 + 408 - K0283 + 500, K0283 + 568 - K0283 + 570, K0284 + 032 - K0287 + 595, K0288 + (-618) - K0290 + 164			Jaime Cardinal Sin Ave - <b>K0286 + 600</b> - K0287 + 595, K0288 + (-618) - K0290 + <b>493</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 12.708 lane km	14,067.00 / lane km	178,763.355	CW1- Road Widening: <b>8.150</b> lane km	<b>21,197.96 / lane km</b>	<b>172,763.355</b>
			<b>ROW Acquisition: 40,750 square meters</b>	<b>0.147 / square meter</b>	<b>6,000.00</b>
EAO	-	6,483.645	EAO	-	6,483.645
Total:		<b>185,247.00</b>	Total:		<b>185,247.00</b>
Justification:					
1. Modification is sought due to change in station limits to avoid overlapping of sections funded under the FY 2021 GAA and prioritize unwidened road sections. The decrease in physical target from 12.708 lane km to 8.150 lane km is due to voluminous earthworks and provision of sidewalk, curb & gutter, and drainage structures. Attached is a Certification for Reasonableness of Cost dated February 21, 2022.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02727