



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JAN 28 2022
MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein Memorandum dated 17 January 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO**, endorsing the request for the approval of the **Modification of Ma. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|------------------------|-----------------------|---|------------------------|-----------------------|
| Project Description | | | | | |
| UACS No. 310202101208000 Project ID: P00604814VS | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development – Road Widening – Secondary Roads | | | Network Development – Road Widening – Secondary Roads | | |
| Jct Taft-Oras-Sn Policarpo-Arteche Rd – K0952 + 000 – K0952 + 111, K0952 + 192 – K0953 + 287, K0953 + 303.60 – K0955 + 563, K0955 + 578 – K0956 + 415, K0956 + 431.60 – K0956 + 434 | | | Jct Taft-Oras-Sn Policarpo-Arteche Rd – K0952 + 000 – K0952 + 111, K0952 + 192 – K0952 + 593, K0953 + 069 – K0953+ 233 | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW1 – Road Widening: 1.667 Lane Km | ₱ 14,697,061 / Lane Km | ₱ 24,500,000 | CW1 – Road Widening: 1.352 Lane Km | ₱ 18,121,302 / Lane Km | ₱ 24,500,000 |
| EAO | | ₱ 500,000 | EAO | | ₱ 500,000 |
| Total: | | ₱ 25,000,000 | Total: | | ₱ 25,000,000 |
| Justification: | | | | | |
| • Modification is requested in view of the change in station limits due to the insufficient allocation of 25M to cover the original physical target, hence, prioritization on road sections that needs widening will be undertaken. Decrease in physical target and increase in unit cost was brought about by the inclusion of a drainage and slope protections works reflecting a 29.095% and a bridge construction works of 1.218% of the Certificate of Reasonableness of Cost duly signed by the District Engineer per approved POW, DUPA and CMPD. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
In Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03501