



JAN 28 2022

MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein Memorandum dated 17 January 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO**, endorsing the request for the approval of the **Modification** of **Ma. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101207000 Project ID: P00604815VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Borongan-Guiuan Rd- K0924 + (-403) – K0924 + 716, K0924 + 728- K0927 + 350			Borongan-Guiuan Rd- K0924 + (-403) – K0924 + 097		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening: 1.667 Lane Km	₱ 14,697,060 / Lane Km	₱ 24,500,000	CW1 – Road Widening: 1.00 Lane Km	₱ 24,500,000 / Lane Km	₱ 24,500,000
EAO		₱ 500,000	EAO		₱ 500,000
Total:		₱ 25,000,000	Total:		₱ 25,000,000
Justification:					
<ul style="list-style-type: none">Modification is requested in view of the decrease in physical target and a change in station limits to sufficiently implement the allocated amount of 25M, hence, prioritize road sections not in the original stations limits that needs widening. The unit cost increased due to the inclusion of a drainage and slope protections works representing 36.866% as reflected in the attached Certificate of Reasonableness of Cost duly signed by the District Engineer per approved POW, DUPA and CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
In Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03502