



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-112
Project ID: P00604834VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RANDOLFO A. MELOSANTOS, Capiz 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310202101167000 Project ID: P00604834VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Maayon-Jct Bailan Rd - K0123 + 400 - K0124 + 000			Maayon-Jct Bailan Rd - K0123 + 565 - K0124 + 200		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.210 lane km	10,182.28 / lane km	12,320.56	CW1- Road Widening: 1.213 lane km	10,157.10 / lane km	12,320.56
EAO	-	251.44	EAO	-	251.44
Total:		12,572.00	Total:		12,572.00
Justification:					
Modification is sought due adjustment in the start and end station limits to prioritize unwidened road sections resulting to the increase in physical target from 1.210 lane km to 1.213 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02773