



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100991000 Project ID: P00604841VS					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0100 + 438.70 - K0101 + 486			Iloilo-Capiz Rd (New Route) - K0100 + 642 - K0101 + 483		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.079 lane km	18,623.77/ lane km	38,718.82	CW1 - Road Widening: 1.668 lane km	15,658.76 / lane km	26,118.82
-	-	-	ROW Acquisition: 3,711.03 sq.m	3.40 / sq.m	12,600.00
EAO	-	790.18	EAO	-	790.18
Total:		39,509.00	Total:		39,509.00
Justification: Modification is sought due to an adjustment in the station limits and component cost for CW1 to prioritize the inclusion of ROW Component for payment of affected lots, structures, and utilities which resulted to the decrease in physical target of CW1 from 2.079 lane km to 1.668 lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02795