



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-096
Project ID: P00604842VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer **RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

Appropriations Act (GAA), to wit.

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100589000 Project ID: P00604842VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Dao By-Pass Rd - K0084 + (-315) - K0085 + 000			Dao By-Pass Rd - K0084 + (-315) - K0084 + 404		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.234 lane km	16,803.45 / lane km	37,538.90	CW1- Road Widening: 1.444 lane km	21,841.34 / lane km	31,538.90
-	-	-	ROW Acquisition: 2,800.41 sq.m	2.14 / sq.m	6,000.00
EAO	-	766.10	EAO	-	766.10
Total:		38,305.00	Total:		38,305.00
Justification: Modification is sought due to: 1. Change in station limits resulting to decrease in physical target from 2.234 lane km to 1.444 lane km. The increase in unit cost per lane km is due to the provision of sidewalk, drainage and slope protection works to prevent the newly widened road from flooding. 2. ROW Component was already identified for payment of affected lots, structures, and utilities. 3. Attached is a Certification for Reasonableness of Cost dated February 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02768