



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-020**  
Project ID: **P00604843VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100999000</b> <b>Project ID: P00604843VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Guimaras Circumferential Rd - K0030 + 000 - K0031 + 388			Guimaras Circumferential Rd - K0030 + 000 - K0031 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.79 lane Km	28,901.92 / lane Km	80,636.365	CW1 - Road Widening: 2.014 lane km	38,051.82 / lane Km	76,636.365
-	-	-	ROW Acquisition: 5,035 sq.m	0.794/ sq,m	4,000.00
EAO	-	2,924.635	EAO	-	2,924.635
Total:		83,561.00	Total:		83,561.00
Justification:					
1. Modification is sought due to change in the station limits resulting to a decrease in physical target from 2.79 lane km to 2.014 lane km. The increase in unit cost per lane km is due to inclusion of drainage and slope protection structures which is necessary to prevent the newly widened road from erosion and flooding.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					
3. Attached is the Certification on the Reasonableness of Cost dated February 7, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02670