



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

M178

Reference Number: VI-042  
Project ID: P00604846VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101168000 Project ID: P00604846VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) - K0062 + 000 - K0063 + 000			Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) - K0062 + 000 - <b>K0062 + 630</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.012 lane Km	14,638.14 / lane Km	29,451.94	CW1 - Road Widening: <b>1.260</b> lane km	<b>22,202.33</b> / lane Km	<b>27,974.94</b>
-	-	-	<b>ROW Acquisition:</b> <b>3,150.00 sq.m</b>	<b>0.469/ sq.m</b>	<b>1,477.00</b>
EAO	-	601.06	EAO	-	601.06
Total:		<b>30,053.00</b>	Total:		<b>30,053.00</b>
Justification:					
1. Modification is sought due to change in the station limits resulting to a decrease in physical target from 2.012 lane km to 1.260 lane km. The increase in unit cost per lane km is due to inclusion of drainage and slope protection structures to prevent the newly widened road from erosion and flooding and the provision of concrete curb and gutter, metal guardrails, and warning/regulatory signs for road safety.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					
3. Attached is the Certification on the Reasonableness of Cost dated February 7, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

  
WIN2G02662