



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-116**
Project ID: **P00604847VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100997000 Project ID: P00604847VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) - K0051 + (-1127) - K0051 + 140			Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) - K0051 + (-1127) - K0051 + 386		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.534 lane Km	29,637.38 / lane Km	75,101.125	CW1 - Road Widening: 3.026 lane km	24,081.01 / lane Km	72,869.125
-	-	-	ROW Acquisition: 7,565.00 sq.m	0.295/ sq.m	2,232.00
EAO	-	2,723.875	EAO	-	2,723.875
Total:		77,825.00	Total:		77,825.00
Justification:					
1. Modification is sought due to an additional 0.492 lane km of unwidened road sections resulting to an adjustment in the station limits and increase in physical target from 2.534 lane km to 3.026 lane km and decrease in unit cost per lane km.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02749