



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-099**
Project ID: **P00604879VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101007000 Project ID: P00604879VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0186 + 955 - K0188 + 635			Iloilo East Coast-Capiz Rd - K0186 + 700 - K0188 + 287		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 3.380 lane km	18,674.75 / Lane km.	63,120.65	CW1- Road Widening: 2.939 lane km	20,796.41 / lane km	61,120.65
-	-	-	ROW Acquisition: 19,838.25 sq.m.	0.101 / sq.m.	2,000.00
EAO	-	2,289.35	EAO	-	2,289.35
Total:		65,410.00	Total:		65,410.00
Justification:					
Modification is sought due to:					
1. Change in station limits to widen the remaining gap section resulting to decrease in physical target from 3.380 lane km to 2.939 lane km.					
2. The increase in unit cost per lane km is due to the provision of drainage and slope protection structures (pipe culverts, stone masonry and grouted riprap) and inclusion of curb and gutter, hazard markers, regulatory signs for road safety.					
3. Attached is the Certification on the Reasonableness of Cost dated February 15, 2022.					
4. ROW Component was already identified for payment of affected lots, structures, and utilities.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02839