

MEMORANDUM

8

| - | - | - |
|---|---|-----|
| | | 100 |
| | | 10 |
| | | |

ROGER G. MERCADO

Secretary This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS,** endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|----------------------|---|--|------------------------|------------------------------|
| | | Project | Description | | |
| UACS No. 310209100378000 Project ID: P00604887VS | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development - Off-Carriageway Improvement - Tertiary Roads | | | Network Development - Off-Carriageway Improvement - Tertiary Roads | | |
| Concepcion-Sn Dionisio Rd - K0224 + 480 - K0225 + 269 | | Concepcion-Sn Dionisio Rd - K0224 + 480 - K0225 + 659 | | | |
| Physical Target | Unit Cost (₱'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Off- Carriageway Improvement: Paving of Shoulders: 1,602 sq.m. | 6.27 / sq.m. | 10,044.02 | CW1- Off- Carriageway Improvement: Paving of Shoulders: 2,772 sq.m. | 3.62 / sq.m. | 10,044.02 |
| EAO | - | 204.98 | EAO | - | 204.98 |
| Total: 10,24 | | | | Total: | 10,249.00 |

Modification is sought due to change in station limits to include additional 1,170 sq.m. of paved shoulders resulting to an increase in physical target from 1,602 sq.m to 2,772 sq.m and decrease in unit cost per sq.m.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXINO V. CARVAJAL

Undersecretary for Technical Services and Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO Secretary

