

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHW OFFICE OF THE SECRETARY MANILA

Number:

Project ID:

VIII-074

P00604922VS

## MEMORANDUM

3

FOR

Secretary ROGER G. MERCADO

This Department

This refers to the Memorandum dated March 16, 2022 of DPWH Region VIII Director ALLAN S. BORROMEO, CESO III, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5<sup>th</sup> District Engineering Office, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
HACC No. 2102		Project I	Description	ns moumed	C. C
UACS No. 3102 Project ID: POO	01101006000 0604922VS				
OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Ormoc-Baybay-Southern Leyte Bdry Rd – K1055 + 757.17 – K1056 + 115, K1058 + 000 – K1058 + 167			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Ormoc-Baybay-Southern Leyte Bdry Rd – K1049 + 729 – K1049 + 927, K1054 + 836 – K1055 + 080		
Physical Target	Unit Cost	Allocation	Physical	Unit Cost	Estimated Cost
CW1 – Road Widening: 0.976 Lane Km	P 13,028,176.23/ Lane Km	P 12,715,500.00	CW1 – Road Widening: 0.796 Lane Km	P 10,767,562.31/ Lane Km	₽ 8,570,979.60
			CW2 – Construction of Road Slope Protection Structure: 1,121 Square meters	P 3,697.16/ Square meters	P 4,144,520.40
EAO		P 259,500.00	EAO		P 259,500.00
Total:		P 12,975,000.00	Total:		P 12,975,000.00

## Justifications:

Change in station limits in view of the decrease in physical target from 0.976 to 0.796 Lane Km brought about by the inclusion of a drainage & slope protection comprising 32.59% of the percentage weight of the scope of work in order to stabilize the slope, prevent erosion & eventual pavement failure.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAELC. YABUT

Senior Undersecretary Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 ARGR/MLS/LSDR

