



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 310209100380000</b> <b>Project ID: P00604973VS</b>					
001: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Tertiary Roads			Network Development Program - Off-Carriageway Improvement - Tertiary Roads		
Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0021 + 500 - K0022 + 626			Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd, K0021+ <b>523</b> – K0022+ <b>302</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Paving of Shoulders: 3,354.00 sq.m.	7.81 / sq.m.	26,182.66	CW1- Off-Carriageway Improvement: Paving of Shoulders: <b>2,836.61</b> sq.m.	<b>9.23</b> / sq.m.	26,182.66
EAO	-	534.34	EAO	-	534.34
<b>Total:</b>		<b>26,717.00</b>	<b>Total:</b>		<b>26,717.00</b>
<b>Justification:</b> The modification is sought due to:  1. Adjustment in the station limits to avoid overlapping of projects which resulted to the decrease in physical target from 3,354.00 sq.m to 2,836.61 sq.m. 2. The increase in unit cost per sq.m. is due to voluminous quantities for earthworks and the inclusion of drainage and slope protection structures, concrete curb and gutter, and metal guardrails for road safety. 3. Attached is a Certification for Reasonableness of Cost dated February 18, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

WIN2G02808