



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-046  
Project ID: P00604974VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310208100447000</b> <b>Project ID: P00604974VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
JM Basa-Gen Hughes Port-Sn Pedro Rd - (S00064PN) K0001 + 865 - K0001 + 940, K0002 + 137 - K0002 + 198, K0002 + 233 - K0002 + 246, K0002 + 457 - K0002 + 474, K0002 + 687 - K0002 + 715, (S00067PN) K0002 + (-437) - K0002 + 141			JM Basa-Gen Hughes Port-Sn Pedro Rd - (S000067PN) K0002 + (-437) - K0002 + <b>(-057)</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Off-Carriageway Improvement: Construction of Sidewalk: 1,249.656 sq.m.	5.00/ sq.m.	6,244.56	CW1 - Off-Carriageway Improvement: Construction of Sidewalk: <b>1,390.04</b> sq.m.	<b>4.49/</b> sq.m.	6,244.56
EAO	-	127.44	EAO	-	127.44
Total:		6,372.00	Total:		6,372.00
Justification:					
Modification is sought due to change in station limits to prioritize additional 140.384 sq.m. of sidewalk resulting to an increase in physical target from 1,249.656 sq.m. to 1,390.04 sq.m. and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02774