



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-044
Project ID: P00604975VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100448000 Project ID: P00604975VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
La Paz Deep Sea Water Port Rd - K0003 + (-306) - K0003 + 448			La Paz Deep Sea Water Port Rd – K0003 + (-226) – K0003 + 448		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Off-Carriageway Improvement: Construction of Sidewalk: 904.80 sq.m.	4.61/ sq.m.	4,166.96	CW1 - Off-Carriageway Improvement: Construction of Sidewalk: 967.82 sq.m.	4.81/ sq.m.	4,166.96
EAO	-	85.04	EAO	-	85.04
Total:		4,252.00	Total:		4,252.00
Justification: Modification is sought due to change in station limits to prioritize additional 63.02 sq.m. of sidewalk resulting to an increase in physical target from 904.80 sq.m. to 967.82 sq.m. and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02719