



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer DENE B. BALDONADO, JR., Negros Occidental 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101188000 Project ID: P00604978VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Vito Port Rd - K0095 + 201 - K0096 + 000			Vito Port Rd - K0094 + 498 - K0095 + 319		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.588 lane km	19,390.79/ lane km	30,792.58	CW1- Road Widening: 1.588 lane km	10,574.67/ lane km	16,792.58
			ROW Acquisition: 5,558 sq.m	2.52/ sq.m	14,000.00
EAO	-	628.42	EAO	-	628.42
Total:		31,421.00	Total:		31,421.00
Justification: Modification is sought due to:					
1. Change in station limits to prioritize unwidened road sections and adjustment in component cost of CW1 based from the results of the detailed engineering design of the project.					
2. ROW Component was already identified for payment of lots, structures and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02804