



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-159
Project ID: P00604980VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 07 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer DENE B. BALDONADO, JR., Negros Occidental 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100516000 Project ID: P00604980VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Tertiary Roads			Network Development Program - Road Widening - Tertiary Roads		
Bacolod North Rd (Old Route) - K0074 + 000 - K0075 + 314			Bacolod North Rd (Old Route) - K0074 + 000 - K0076 + 666		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.640 lane km	21,443.84/ lane km	56,611.725	CW1- Road Widening: 1.877 lane km	23,767.58/ lane km	44,611.725
-	-	-	ROW Acquisition: 15,932 square meters	0.753/ square meter	12,000.00
EAO	-	2,053.275	EAO	-	2,053.275
Total:		58,665.00	Total:		58,665.00
Justification:					
The modification is sought due to:					
1. Adjustment in station limits to prioritize unwidened road sections resulting to the decrease in physical target from 2.640 lane km to 1.877 lane km. The increase in unit cost per lane km is due to the provision of solar LED street lights, internally illuminated (solar) pavement levelled marker/stud, and metal guardrails for road safety.					
2. Attached is a Certification for Reasonableness of Cost dated February 04, 2022.					
3. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02972