



4159
Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI-015
Project ID:	P00604984VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RODNEY A. GUSTILO, Negros Occidental 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100993000 Project ID: P00604984VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Primary Roads			Network Development Program - Road Widening - Primary Roads		
Kabankalan-Bais Rd - K0111 + 763 - K0112 + 508			Kabankalan-Bais Rd - K0111 + 421 – K0112 + 319		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.454 lane km	19,600.00/ lane km	28,498.40	CW1- Road Widening: 1.760 lane km	16,192.27/ lane km	28,498.40
EAO	-	581.60	EAO	-	581.60
Total:		29,080.00	Total:		29,080.00
Justification:					
Modification is sought due to an additional 0.306 lane km of unwidened road sections resulting to an adjustment in stations limits, increase in physical target from 1.454 lane km to 1.760 lane km, and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02703