



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 23 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary

This has reference to the herein memorandum dated March 8, 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Samar 2<sup>nd</sup> District Engineering Office**, Catbalogan City, Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100431000</b> <b>Project ID: P00605562VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Daang Maharlika (San Isidro-San Juanico Bridge), <b>K0620+200 – K0860+450</b>			  OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Daang Maharlika (San Isidro-San Juanico Bridge), <b>K0860+200 – K0860+450</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: <b>1.827</b> lane km	₱ 16,091,954 / lane km	₱ 29,400,000	CW1- Reconstruction to Concrete Pavement: <b>1.000</b> lane km	₱ 29,400,000 / lane km	₱ 29,400,000
EAO		₱ 600,000	EAO		₱ 600,000
<b>Total:</b>		<b>₱ 30,000,000</b>	<b>Total:</b>		<b>₱ 30,000,000</b>
<b>Justifications:</b> <ul style="list-style-type: none"><li>• Change of start of station limits from K0620 to K0860 is necessary, since K0620 is not under the jurisdiction of Samar 2<sup>nd</sup> DEO.</li><li>• Decrease in physical target and increase in unit cost due to inclusion of drainage, slope protection and miscellaneous structures.</li><li>• The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03473