



JAN 28 2022

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein Memorandum dated 16 March 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO**, endorsing the request for the approval of the **Modification** of **Ma. Margarita C. Junia, D.M., District Engineer, Eastern Samar District Engineering Office**, Borongan City, Eastern Samar, of the project under FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100597000 Project ID: P00605578VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Tertiary Roads			Network Development – Road Widening – Tertiary Roads		
Arteche-Jipapad-Las Navas-Rawis Rd- K0971 + 280 – K0972 + 400			Arteche-Jipapad-Las Navas-Rawis Rd- K0971 + 280 – K0971 + 764		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening: 2.240 Lane Km	₱ 8,750,000 / Lane Km	₱ 19,600,000	CW1 – Road Widening: 0.968 Lane Km	₱ 20,247,933 / Lane Km	₱ 19,600,000
EAO		₱ 400,000	EAO		₱ 400,000
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification:					
• Modification is requested in view of the change in station limits thereby a decrease in physical target since the allocated amount cannot cover the entire original target, hence, prioritize the road sections that needs widening. An increase in unit cost since it includes a drainage and slope protection works comprising 31.74% in the items of work included in the Certificate of Reasonableness of Cost duly signed by the District Engineer per approved POW, DUPA and CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
In Region VIII and NCR

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

