



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

APR 26 2022  
**MEMORANDUM**

**FOR : Secretary ROGER G. MERCADO**  
This Department

This refers to the Memorandum dated March 31, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, Southern Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100962000 Project ID: P00605591VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Bdry Southern Leyte - Maasin - Macrohon - Sogod - Jct Daang Maharlika			Bdry Southern Leyte - Maasin - Macrohon - Sogod - Jct Daang Maharlika, <b>K1194 + 387 - K1194 + 553</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure: 5,555.56 Square meters	₱ 17,369.99/ Square meters	₱ 96,500,000.00	CW1 – Construction of Road Slope Protection Structure: <b>4,500</b> Square meters	₱ 21,444.44/ Square meters	₱ 96,500,000.00
EAO		₱ 3,500,000.00	EAO		₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00
Justifications:					
Change in station limit to appropriately identify and prioritize the portions that need immediate slope protection structure in order to stabilize and prevent soil erosion which is designed by constructing an Active Protection System (High Tensile Wire) incorporated with the 380 In .m. Stone Masonry and Lined Canal resulting to an increase in unit cost thereby decreasing the physical target per approved DED & POW.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2C03535