



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 21 2022

**MEMORANDUM**

**FOR :** Secretary **ROGER G. MERCADO**  
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORROMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of JOHNNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310111100465000 Project ID: P00605603VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Tacloban-Baybay South Rd - K0916 + 060 - K0916 + 568			Tacloban-Baybay South Rd - K0911+307-K0911 + 777		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1-Construction of Drainage Structure along Road: 1,016 Lineal Meters	₱ 24,114.17 / lineal meter	₱ 24,500,000	CW1-Construction of Drainage Structure along Road: 920 Lineal Meters	₱ 26,630.43 / lineal meter	₱ 24,500,000
EAO		₱ 500,000	EAO		₱ 500,000
Total:		₱ 25,000,000	Total:		₱ 25,000,000
JUSTIFICATIONS:					
<ul style="list-style-type: none"><li>Change in station limits from K0916 + 060 - K0916 + 568 to K0911+307-K0911+777 to prioritize road sections that needs drainage structure in order to address flooding in the area.</li><li>Decrease in physical target was due to inclusion of asphalt overlay in the scope of works, thus, the increase in unit cost.</li></ul>					
Based on our evaluation, the submitted request for modification...					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR


**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03464