



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-136
Project ID: P00605706VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100343000 Project ID: P00605706VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads		
President Corazon C. Aquino Ave. (S00094PN) - Chainage 000 - Chainage 1190, Chainage 3057 - Chainage 5307			President Corazon C. Aquino Ave. (S00094PN) - Chainage 2736 - Chainage 3109 , Chainage 3830 - Chainage 5223		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 6,880.00 lineal meters	19.64 / lineal meter	135,100.00	CW1- Construction of Drainage Structure along Road: 3,578.00 lineal meters	37.76 / lineal meter	135,100.00
EAO	-	4,900.00	EAO	-	4,900.00
Total:		140,000.00	Total:		140,000.00
Justification: Modification is sought due to: 1. Change in chainage limits based on the actual road sections where the drainage structure will be constructed resulting to the decrease in physical target from 6,880 lineal meters to 3,578 lineal meters. The increase in unit cost per lineal meter is due to the provision of bike lanes, curb and gutter, sprigging, trees furnishing and transplanting, roadway lighting, solar streetlights, and concrete paving blocks. 2. Attached is a Certification for Reasonableness of Cost dated February 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02905