



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-139  
Project ID: P00605957VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 310101100569000</b> <b>Project ID: P00605957VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0016 + 000 - K0021 + 500			Iloilo-Capiz Rd (New Route) - K0016 + 000 – <b>K0019 + 951</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 22.088 lane km	4,316.46 / lane km	95,342.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>15.848</b> lane km	<b>6,016.03</b> / lane km	95,342.00
EAO	-	3,458.00	EAO	-	3,458.00
<b>Total:</b>		<b>98,800.00</b>	<b>Total:</b>		<b>98,800.00</b>
<b>Justification:</b>					
The modification is sought due to the adjustment in station limits based on the actual road sections that will be asphalt overlaid resulting to the decrease in physical target from 22.088 lane km to 15.848 lane km. Attached is a Certification for Reasonableness of Cost dated March 1, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, and VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

