



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-153**
Project ID: **P00605961VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer Abraham C. Villareal, Antique District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100676000 Project ID: P00605961VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program- Preventive Maintenance - Primary Roads			Asset Preservation Program- Preventive Maintenance - Primary Roads		
Iloilo-Antique Road - K0094 + 700 - K0095 + 385, K0088 + 626 - K0089 + 961			Iloilo-Antique Rd- K0092 + 960 – K0094 + 700, K0099 + 870 - K0100 + 060, K0110 + 760 - K0110 + 970		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 5.430 lane km	8,302.03 / lane km	45,080.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 7.00 lane km	4,768.98 / lane km	33,382.83
-	-	-	CW2- Reconstruction to Concrete Pavement: 0.800 lane km	14,621.46 / lane km	11,697.17
EAO	-	920.00	EAO	-	920.00
Total:		46,000.00	Total:		46,000.00
Justification:					
Modification is sought due to:					
1. Change in station limits to avoid overlapping of sections funded under the FY 2022 GAA and prioritize additional road sections requiring asphalt overlay which resulted to the increase in physical target from 5.430 lane km to 7.00 lane km and decrease in unit cost per lane km of CW1.					
2. The inclusion of CW2 is necessary to prioritize the reconstruction of deteriorated sections along the national road.					
3. Attached is a Certification for Reasonableness of Cost dated March 4, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Department of Public Works and Highways
Office of the Secretary

