



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-127
Project ID: P00605974VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100834000 Project ID: P00605974VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Guimaras Circumferential Rd - K0000 + 451 - K0005 + 732			Guimaras Circumferential Rd - K0000 + 451 - K0001 + 000, K0001 + 800 - K0002 + 081, K0002 + 750 - K0005 + 732		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 20.909 lane km	4,564.47 / lane Km	95,438.50	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 15.24 lane km	6,262.37/ lane Km	95,438.50
EAO	-	3,461.50	EAO	-	3,461.50
Total:		98,900.00	Total:		98,900.00
Justification: Modification is sought due to: 1. Adjustment in the station limits to prioritize road sections requiring asphalt overlay resulting to a decrease in physical target from 20.909 lane km to 15.24 lane km. The increase in unit cost per lane km is due to the reconstruction of shattered slabs and provision of Reflectorized Thermoplastic Pavement Markings. 2. Attached is the Certification on the Reasonableness of Cost dated February 7, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02848