

-

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HI

Manila

OFFICE OF THE SECRETAR

Reference Number:

Project ID:

VI-137

P00605975VS

MEMORANDUM

FOR

ROGER G. MERCADO

Secretary This Department

This refers to the memorandum dated 04 March 2022 of DPWH Region VI Director TIBURCIO DL CANLAS, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310102100835000 Project ID: P00605975VS					
OO1: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Sen. Benigno S. Aquino, Jr. Ave - K0013 + 874 - K0014 + 617, K0015 + 506 - K0015 + 552, K0015 + (-552) - K0015 + 504, K0014 + (-617) - K0014 + 000, K0012 + 398 - K0010 + 792, K0009 + 512 - K0007 + 000			Sen. Benigno S. Aquino, Jr. Ave - (S00131PN) K0012 + 123 - K0014 + 593, (S00552PN) K0012 + 767 - K0011 + 613		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 14.714 lane km	5,670.77 / lane km	83,439.69	CW1- Preventive Maintenance of Road: Asphalt Overlay: 10.02 lane km	8,327.31 / lane km	83,439.69
EAO	-	3,026.31	EAO	-	3,026.31
	Total:	86,466.00	Total: 86,466.00		

Justification:

The modification is sought due to:

- 1. Change in station limits to prioritize adjacent road sections that require asphalt overlay resulting to the decrease in physical target from 14.714 lane km to 10.02 lane km. Attached is a Certification for Reasonableness of Cost dated March 1, 2022.
- 2. Reflect the section ID "(S00131PN)" and "(S00552PN)" of the national road based from the naming convention of the Road and Bridge Information Application (RBIA).

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO Secretary

Department of Public Works and Highways WIN2G02971