



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

Guimaras District Engineering Office

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100836000 Project ID: P00605976VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Guimaras Circumferential Rd - K0006 + 797 - K0033 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Guimaras Circumferential Rd - K0006 + 797 - K0007 + 209, K0011 + 909 - K0012 + 216, K0013 + 000 - K0013 + 637, K0018 + 000 - K00019 + 345, K0024 + 000 - K0025 + 403, K0028 + 889 - K0029 + 508, K0029 + 802 - K0030 + 000, K0031 + 388 - K0031 + 602, K0032 + 629 - K0033 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 52.406 lane km	1,749.32 / lane Km	91,675.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 16.048 lane km	5,712.55/ lane Km	91,675.00
EAO	-	3,325.00	EAO	-	3,325.00
Total:		95,000.00	Total:		95,000.00
Justification: Modification is sought due to: 1. Change in the station limits to prioritize road sections requiring asphalt overlay resulting to a decrease in physical target from 52.406 lane km to 16.048 lane km. The increase in unit cost per lane km is due to the reconstruction of shattered slabs and provision of Reflectorized Thermoplastic Pavement Markings. The adjusted unit cost is within the prevailing cost of the Department. 2. Attached is the Certification on the Reasonableness of Cost dated February 7, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

