



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-147**  
Project ID: **P00605985VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department


This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original   |                    |                    | As Modified  |                           |                        |
|---|--------------------|--------------------|--|---------------------------|------------------------|
| Project Description   |                    |                    |  |                           |                        |
| UACS No.: 310103100986000<br>Project ID: P00605985VS  |                    |                    |  |                           |                        |
| OO1: Ensure Safe and Reliable National Road System  |                    |                    | OO1: Ensure Safe and Reliable National Road System                         |                           |                        |
| Asset Preservation Program - Preventive Maintenance – Tertiary Roads  |                    |                    | Asset Preservation Program - Preventive Maintenance - Tertiary Roads       |                           |                        |
| Iloilo-Capiz Rd (Pavia Diversion) - K0009 + 072 - K0009 + 834, K0010 + 297 - K0010 + 816  |                    |                    | Iloilo-Capiz Rd (Pavia Diversion) - K0009 + 072 - K0009 + <b>875</b>       |                           |                        |
| Physical Target   | Unit Cost (P'000)  | Allocation (P'000) | Physical Target  | Unit Cost (P'000)         | Estimated Cost (P'000) |
| CW1 - Preventive Maintenance of Road: Asphalt Overlay: 2.562 lane km  | 4,437.16 / lane km | 11,368.00          | CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>1.606</b> lane km | <b>7,078.46</b> / lane km | 11,368.00              |
| EAO   | -                  | 232.00             | EAO  | -                         | 232.00                 |
| Total:  |                    | 11,600.00          | Total:   |                           | 11,600.00              |
| Justification:  |                    |                    |  |                           |                        |
| The modification is sought due to adjustment in the station limits based on the actual road sections that require asphalt overlay resulting to the decrease in physical target from 2.562 lane km to 1.606 lane km. Attached is a Certification for Reasonableness of Cost dated March 1, 2022. |                    |                    |  |                           |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02917

4023.22