



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 21 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 30, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for approval of **Modification** of **MARK ANTHONY M. ALEJO, ASEAN Eng., District Engineer, Leyte 1st District Engineering Office**, Pawning, Palo, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101032000 Project ID: P00605988VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Tanauan-Dagami Rd - K0922 + 367 - K0924 + 000			Tanauan-Dagami Rd - K0922 + 367 - K0923 + 585		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 5.226 Lane Km	₱ 5,723,605 / Lane Km	₱ 29,911,560	CW1 – Preventive Maintenance of Road: Asphalt Overlay: 4.800 Lane Km	₱ 6,231,575 / Lane Km	₱ 29,911,560
EAO		₱ 610,440	EAO		₱ 610,440
Total:		₱ 30,522,000	Total:		₱ 30,522,000
Justifications:					
<ul style="list-style-type: none">Modification is requested in view of the change in station limits to prioritize the actual needs of sections and prevent further deterioration from K0922+367 – K0924+000 to K0922+367 – K0923+585.The decrease in physical target is in view of the inclusion of portions needing base corrections (re-blocking) prior to asphalt overlay, thereby, increase of unit cost based in the submitted Certificate of Reasonableness of Cost Estimate duly approved by the District Engineer per POW, DUPA and CMPD.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03534