



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 24 2022

**MEMORANDUM**

**FOR :** Secretary **ROGER G. MERCADO**  
This Department

This has reference to the herein memorandum dated 09 March 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ALLAN D. EWAY, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100632000</b> <b>Project ID: P00605989VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Palompon-Isabel-Merida-Ormoc Rd – <b>K1089 + 000 – K1094 + 848</b>			Palompon-Isabel-Merida-Ormoc Rd – <b>K1092+620 – K1093+000, K1095+401 – K1096+000, K1097+000 – K1098+000, K1098+000 – K1098+931, K1103+426 – K1104+000, K1104+000 - K1104+842, K1105+000 – K1105+956, K1106+000 – K1106+547</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 11.476 Lane Km	₱ 8,408,853 / Lane Km	₱ 96,500,000	CW1- Reconstruction to Concrete Pavement: 11.476 Lane Km	₱ 8,408,853 / Lane Km	₱ 96,500,000
EAO		₱ 3,500,000	EAO		₱ 3,500,000
<b>Total:</b>		<b>₱ 100,000,000</b>	<b>Total:</b>		<b>₱ 100,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in station limits to specify the exact location of road section that needs pavement reconstruction in order to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.</li><li>No change in unit cost and physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL A. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03497