



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 23 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary

This has reference to the herein memorandum dated March 8, 2022 of **DPWH Regional Director ALLAN S. BORROMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Samar 2<sup>nd</sup> District Engineering Office**, Catbalogan City, Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100767000</b> <b>Project ID: P00605995VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads  Basey-Marabut-Pinamitinan Rd – <b>K0910 + 000 – K0910 + 464, K0910 + 499 -K0911 + 000, K0923 + 000 – K0923 + 205, K0924 + 791 – K0925 + 000, K0926 + 000 – K0926 + 313</b>			OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads  Basey-Marabut-Pinamitinan Rd – <b>K0909+000 – K0910+100, K0910+800 – K0911+000, K0911+830 – K0912+193</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 3.352 lane km	₱ 14,618,138 / lane km	₱ 49,000,000	CW1- Reconstruction to Concrete Pavement: 3.352 lane km	₱ 14,618,138 / lane km	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
<b>Total:</b>		<b>₱ 50,000,000</b>	<b>Total:</b>		<b>₱ 50,000,000</b>
<b>Justifications:</b> <ul style="list-style-type: none"><li>• Change in station limits to prioritize road sections that needs immediate reconstruction to concrete pavement to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.</li><li>• No change in unit cost and physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL G. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03475