



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 23 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary

This has reference to the herein memorandum dated March 8, 2022 of **DPWH Regional Director ALLAN S. BORROME, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Samar 2<sup>nd</sup> District Engineering Office**, Catbalogan City, Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100768000</b> <b>Project ID: P00605996VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads  Basey-Marabut-Pinamitan Rd – <b>K0933 + 000 – K0933 + 169, K0937 + 900 -K0938 + 000, K0938 + 000 – K0938 + 429, K0940 + 000 – K0941 + 000</b>			OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads  Basey-Marabut-Pinamitan Rd – <b>K0912+193 – K0912+530, K0916+900 – K0917+000, K0917+500 – K0917+743, K0917+757 – K0917+800, K0918+400 – K0918+550, K0920+1360 – K0920+1420, K0920+1550 – K0920+1800, K0921+050 – K0921+200, K0924+791 – K0925+032, K0926+000 – K0926+093</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 3.302 lane km	₱ 14,839,491 / lane km	₱ 49,000,000	CW1- Reconstruction to Concrete Pavement: 3.302 lane km	₱ 14,839,491 / lane km	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
<b>Total:</b>		<b>₱ 50,000,000</b>	<b>Total:</b>		<b>₱ 50,000,000</b>
<b>Justifications:</b>					
<ul style="list-style-type: none"><li>Change in station limits due to the on-going committed work on station limits K0937+808 – K0942+642 of GAA 2021 under Regional Office VIII and to prioritize road sections that needs immediate reconstruction to concrete pavement to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.</li><li>No change in unit cost and physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**



**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2C03478