



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 23 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein memorandum dated March 8, 2022 of **DPWH Regional Director ALLAN S. BORROMEIO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Samar 2nd District Engineering Office**, Catbalogan City, Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100769000 Project ID: P00605997VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Basey-Marabut-Pinamitinan Rd – K0947 + 211 – K0948 + 000, K0948 + 000 -K0949 + 000			Basey-Marabut-Pinamitinan Rd – K0927+700 – K0927+734, K0927+758 – K0928+524, K0930+800 – K0931+100, K0933+000 – K0933+175, K0941+400 – K0941+560, K0948+210 – K0948+307, K0948+700 – K0948+900		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 3.280 lane km	₱ 14,939,024 / lane km	₱ 49,000,000	CW1- Reconstruction to Concrete Pavement: 3.280 lane km	₱ 14,939,024 / lane km	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justifications:					
<ul style="list-style-type: none">• Change in station limits to prioritize road sections that needs immediate reconstruction to concrete pavement to prevent further pavement deterioration and to improve pavement surface for a safe and smooth riding quality of the travelling public.• No change in unit cost and physical target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03466