



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Iloilo 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100377000 Project ID: P00606035VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program – Off-Carriageway Improvement - Tertiary Roads			Network Development Program – Off-Carriageway Improvement – Tertiary Roads		
Guimbal – Tubungan Rd – K0040+460 – K0041+169			Guimbal – Tubungan Rd – K0040+460 – K0041+169		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Paving of Shoulders: 874.00 sq.m.	2.24/ sq.m.	1,960.00	CW1- Off-Carriageway Improvement: Paving of Shoulders: 1,311 sq.m.	1.50/ sq.m.	1,960.00
EAO	-	40.00	EAO	-	40.00
Total:		2,000.00	Total:		2,000.00
Justification:					
Modification is sought due to additional 437.00 sq.m. of paved shoulders resulting to an increase in physical target from 874.00 sq.m. to 1,311.00 sq.m. and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

