

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 14, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310202101121000 Project ID: P006061831Z ORGANIZATTIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Calapan South Rd - K0062 + 647 - K0062 + 649, K0062 + 662 - K0063 + 015			ORGANIZATTIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Calapan South Road – K0062+649 – K0062+926.50		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Network Development – Road Widening: 0.728 Lane Km	P 12,757.60/ Lane Km	P 9,236.500	CW1-Network Development – Road Widening: 0.555 Lane Km	P 16,642.34/ Lane Km	P 9,236.500
EAO	-	P 188,500	EAO	-	P 188,500
Total:		P 9,425,000	Total:		P 9,425,000
Justification:					
1. Decreased the physical target from 0.724 Lane Km to 0.555 Lane Km is due to the following reasons:					
<ul style="list-style-type: none">• By using 3.05 m width pavement with 0.28 m thickness.• Construction of RCPC canal right side with curb, gutter and sidewalk.• Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated January 28, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said/request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVALAL
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2G02679