

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 11, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101115000					
Project ID: P006061841Z					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads			Network Development – Road Widening – Secondary Roads		
Calapan North Road – K0021+771 – K0022+000			Calapan North Road – K0021+771 – K0021+989		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Network Development – Road Widening: 0.480 Lane Km	P 12,250.00/ Lane Km	P 5,880.000	CW1-Network Development – Road Widening: 0.369 Lane Km	P 15,934.96/ Lane Km	P 5,880.000
EA0	-	P 120.000	EA0	-	P 120.000
Total:		P 6,000.000	Total:		P 6,000.000
Justification:					
<div>1. Decreased the physical target from 0.480 Lane Km to 0.369 Lane Km is due to the following reasons;</div> <div><ul style="list-style-type: none"><li>By using 3.35 m width pavement with 0.28 m thickness.</li><li>Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</li></ul></div> <div>2. Attached is the certification of reasonableness of unit cost dated January 25, 2022.</div>					

**MAXIMO T. CARVALAL**  
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

**APPROVED/DISAPPROVED:**  
  
**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02691