



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 14, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified		
Project Description				
UACS No. 310202101116000 Project ID: P006061851Z	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads		Network Development – Road Widening – Secondary Roads		
Calapan North Road – K0029+491 - K0029+720		Calapan North Road – K0029+542 - K0029+720		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1-Network Development – Road Widening: 0.458 Lane Km	₱ 12,250.00/ Lane Km	₱ 5,610.500	CW1-Network Development – Road Widening: 0.356 Lane Km	₱ 15,759.83/ Lane Km
EAO	-	₱ 114,500	EAO	₱ 114,500
Total:		₱ 5,725.000	Total:	
Total:		₱ 5,725.000	Total:	
Justification:				
1. Decreased the physical target from 0.458 Lane Km to 0.356 Lane Km is due to the following reasons;				
• By using 3.35 m width pavement with 0.28 m thickness.				
• Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.				
2. Attached is the certification of reasonableness of unit cost dated January 25, 2022.				

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02696