



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 14, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. Project ID:	310203100578000 P00606188LZ				
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System					
Network Development – Road Widening – Tertiary Roads					
CSR Jct – Pola Rd – K0064+993 – K0065+052					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Network Development – Road Widening: 0.122 Lane Km	₱ 12,049.18/ Lane Km	₱ 1,470.000	CW1-Network Development – Road Widening: 0.204 Lane Km	₱ 7,205.88 / Lane Km	₱ 1,470.000
EAO	-	₱ 30.000	EAO	-	₱ 30.000
Total:		₱ 1,500.000	Total:		₱ 1,500.000

Justification:

- Increased the physical target from 0.122 Lane Km to 0.204 Lane Km is due to the following reasons;
 - By using 3.05 m width pavement with 0.28 m thickness.
 - Construction of curb, gutter and sidewalk for existing drainage at the left side.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.
- Attached is the certification of reasonableness of unit cost dated February 3, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02929