



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 14, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>		
Project Description		Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
UACS No. Project ID:	310203100580000 P00606190LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Tertiary Roads CSR Jct-Pola Rd - K0068 + 030 - K0068 + 097		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1-Network Development – Road Widening: 0.134 Lane Km	₱ 12,250 / Lane Km	₱ 1,641.500	CW1-Network Development – Road Widening: 0.060 Lane Km	₱ 1,641.500
EAO	-	₱ 33.500	EAO	₱ 33.500
Total:		₱ 1,675.000	Total:	₱ 1,675.000

Justification:

- Decreased the physical target from 0.134 Lane Km to 0.060 Lane Km is due to the following reasons;
 - Use of RCPC as drainage canal due to depth excavation to in line with the grade of flow water to designated outlet and construction of curb, gutter and sidewalk on both sides.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.

- Attached is the certification of reasonableness of unit cost dated February 3, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and Regional Operations/In Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02643