



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 14, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. Project ID:	310203100581000 P00606191LZ		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Tertiary Roads		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Tertiary Roads	
CSR Jct-Pola Rd - K0068 + 414 - K0069 + 000		CSR Jct-Pola Rd - K0068 + 414 - K0068 + 732	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1-Network Development – Road Widening: 1.098 Lane Km	P 12,250.00 / Lane Km	CW1-Network Development – Road Widening: 0.636 Lane Km	P 21,148.58 / Lane Km
EA0	-	EA0	-
Total: P 13,725.000		Total: P 13,725.000	
Justification:			
<div>1. Decreased the physical target from 1.098 Lane Km to 0.636 Lane Km is due to the following reasons:</div> <div><ul style="list-style-type: none">Due to provision of slope protection at right side with sheet pile with corresponding guardrail while on left side on hill side was concrete canal drainage.Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPWD) and Detailed Unit Price Analysis (DUPA) in the estimates.</div> <div>2. Attached is the certification of reasonableness of unit cost dated February 3, 2022.</div>			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations, in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2G02681