



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 14, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. Project ID:	310203100582000 P00606192LZ		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System	
Network Development – Road Widening – Tertiary Roads		Network Development – Road Widening – Tertiary Roads	
CSR Jct-Pola Rd - K0070 + 990 - K0072 + 010		CSR Jct-Pola Rd - K0070+990 - K0072+012	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1-Network Development – Road Widening: 2.046 Lane Km	₱ 11,974.58/ Lane Km	CW1-Network Development – Road Widening: 2.050 Lane Km	₱ 11,951.22 / Lane Km
EAO	-	EAO	₱ 500.000
Total: ₱ 25,000.000		Total: ₱ 25,000.000	

Justification:

- Increased the physical target from 2.046 Lane Km to 2.050 Lane Km is due to the following reasons;
 - Construction of slope protection at intermittent sections.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.
- Attached is the certification of reasonableness of unit cost dated February 3, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02628