



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: P00606196LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 8 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310202100964000 Project ID: P00606196LZ	001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads El Nido-Jct New Ibahay Rd - K0277 + 000 - K0280 + 000				
001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads El Nido-Jct New Ibahay Rd - K0277 + 000 - K0280 + 000		001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads El Nido-Jct New Ibajay Rd - K0277 + 000 - K0279 + 767			
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Road Widening: 5,808 Lane Km (l-km)	P 14,475.00/ Lane Km	P 84,070.80	CW1- Road Widening: 5,416 Lane Km (l-km)	P 15,522.67/ Lane Km	P 84,070.80
EAO	-	P 3,049.20	EAO	-	P 3,049.20
Total:		P 87,120.00	Total:		P 87,120.00
Justification:					
1. The modification is necessary due to decrease in physical target from 5.808 to 5.416 lane km due to the budget allocation which is sufficient only to construct 5.416 lane km of road widening based on construction materials price data and labor rates.					
2. The modification is necessary due to change in station limits based on the actual survey.					
3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
4. Attached is the certification of reasonableness of unit cost dated 7 March 2022 and approved change implementing office dated 10 February 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02953