



MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This has reference to the herein Memorandum dated February 15, 2022 of **DPWH Region IV-B Director GERALD A. PACAMAN**, endorsing the request for the approval of the **Modification of ROMMEL P. AGUIRE, District Engineer, Palawan 1<sup>st</sup> District Engineering Office**, Roxas, Palawan of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No: 310203100511000</b> <b>Project ID: P00606199LZ</b>			<b>UACS No: 310203100511000</b> <b>Project ID: P00606199LZ</b>		
OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Tertiary Roads  Road Widening of Coron – Busuanga Rd. – K0049+000 – K0050+000, Busuanga, Palawan			OO1: Ensure Safe and Reliable National Road System  Network Development – Road Widening – Tertiary Roads  Road Widening of Coron – Busuanga Rd. – <b>K0041+461.50 – K0042+000.00, K0047+383.00 – K0047+585.00</b> , Busuanga, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Road Widening 2.014Lane Km	P 16,530.54/ Lane Km	P 33,292.50	CW1 – Road Widening 1.427 Lane Km	P 23,330.41 / Lane Km	P 33,292.50
EAO	-	P 1,207.50	EAO	-	P 1,207.50
Total:		P 34,500.00	Total:		P 34,500.00
Justifications:					
<ul style="list-style-type: none"><li>• Change in Station Limits to eliminate the gap.</li><li>• Change in physical target due introduction of slope protection to prevent soil collapse.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations  
in Region IV-B, VI and VII

**APPROVED / DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

3.4 mcsmb/sb/GRAA

Department of Public Works and Highways  
Office of the Secretary  
WIN2G02843

J-3.4-724