



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-112

Project ID: P00606203LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 24 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101129000 Project ID: P00606203LZ			001: Ensure Safe and Reliable National Road System		
001: Ensure Safe and Reliable National Road System			Network Development – Road Widening – Secondary Roads		
Puerto Princesa South Rd - K0014 + 000 - K0014 + 853			Puerto Princesa South Rd - K0013 + 967 - K0014 + 740		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.706 Lane Km (l-km)	P 19,797.77/ Lane Km	P 33,775.00	CW1- Road Widening: 1.552 Lane Km (l-km)	P 22,100.51/ Lane Km	P 34,300.00
EAO	-	P 1,225.00	EAO	-	P 700.00
Total:		P 35,000.00	Total:		P 35,000.000
Justification:					
1. The decrease in physical target from 1.706 to 1.552 lane km due to the following:					
• The budget allocation is sufficient only to construct 1.552 lane km of road widening based on construction materials price data and labor rates.					
• The provision of 1,472.68 lm of lined canal for drainage works.					
• The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. The modification is necessary due to adjusted EAO from 3.5% to 2.0%, to cater the provision of drainage and slope protection structure to prevent traffic safety risk, road structures causing permanent deformation, erosion and road slips.					
3. Attached is the certification of reasonableness of unit cost dated 24 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

~~APPROVED / DISAPPROVED~~


ROGER G. MERCADO, CESO III
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02820