



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

| | |
|-------------------|-------------|
| Reference Number: | IVB-048 |
| Project ID: | P00606216LZ |

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | As Modified | | | |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|--------------------------|---------------------------|
| Project Description | | | | | |
| UACS No. 310202101135000 Project ID: P00606216LZ | | | | | |
| 001: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads Calapan South Rd - K0140 + 000-K0140 + 405 | | 001: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads Calapan South Rd - K0140 + 000-K0140 + 283 | | | |
| Physical Target | Unit Cost P ('000) | Allocation P ('000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 – Road Widening 0.810 Lane Km. | ₱ 14,518.52 / Lane Km. | ₱ 11,760.00 | CW1 – Road Widening 0.566 Lane Km | ₱ 20,777.39/ Lane Km. | ₱ 11,760.00 |
| EAO | - | ₱ 240.00 | EAO | - | ₱ 240.00 |
| Total: | | ₱ 12,000.00 | Total: | | ₱ 12,000.00 |
| Justification: | | | | | |
| 1. Modification is requested due to the decrease in physical target from 0.81 lane km to 0.566 lane km lined canal with 1.50m width at both sides is provided in the proposed project site. | | | | | |
| 2. As a result of varying height of drainage canal cause by the high difference in inlet to invert due to excessive depth of the invert elevation of the RCPC. | | | | | |

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Under/Secretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary