



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: IVB-049  
Project ID: P00606227LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 11 February 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101134000					
Project ID: P00606227LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development/Program - Road Widening - Secondary Roads			Network Development/Program - Road Widening - Secondary Roads		
Calapan South Rd - K0138 + 458 - K0138 + 910			Calapan South Rd - K0138 + 458 - K0138 + 908.70		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Road Widening	P 16,261.06 / Lane Km.	P 14,700.00	CW1 – Road Widening	P 16,307.97 / Lane Km.	P 14,700.00
0.904 Lane Km.			0.9014 Lane Km.		
EAO	-	P 300.00	EAO	-	P 300.00
Total:		P 15,000.00	Total:		P 15,000.00

Justification:

- 1) Modification is requested due to the decrease in physical target from **0.904 lane km** to **0.9014 lane km** due to the provision of retaining wall at left side with a maximum height of 2.6 m as required in the proposed site condition.
- 2) Decrease in length due to the construction of covered lined canal all throughout the length of widening with 1.50 m width at right side in order to reduce seepage loss.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO V. CARVALAL**  
Undersecretary for Technical Services and  
Regional Operations in Region IV-B, VI and VII

APPROVED + DISAPPROVED:

**ROGER G. MERCADO**  
Acting Secretary



WIN2G02683